

# Clarence Integrated Care Centre (ICC) Project – Update January 2009

The Clarence Integrated Care Centre has come a long way in a very short time. Part of [Tasmania's Health Plan](#), the project is now moving into the design stage with community consultations well under way. This year the project reaches an exciting stage and will really start to take shape.

## Website

Our website is up and running to keep stakeholders up-to-date with project developments. Visit our website at: [www.dhhs.tas.gov.au/future\\_health/clarence\\_integrated\\_care\\_centre](http://www.dhhs.tas.gov.au/future_health/clarence_integrated_care_centre)  
We will update the website regularly with project progress, fact sheets and items of interest.

## Architects

We have interviewed three architects who submitted proposals to design the new centre and expect to announce the successful applicant soon. The first phase of schematic design work should be completed by the end of March 2009. Project User Groups will be established to ensure service delivery input into the design of the new facility.

## Governance

John Ramsay & Associates have begun work on the governance model for the Clarence ICC/GP Super Clinic. John has consulted with interested stakeholders and will continue this work in the New Year. A report with recommendations on the governance model should be completed by late February 2009.

## Project timelines

### December 2008

- Service planning completed.
- Governance models under development.
- Potential partners identified.
- Functional brief completed.

### Throughout 2009

Consultation will continue with staff, clients and interested stakeholders.

### September 2009

- Detailed design completed.
- Tender process for construction completed.

*The Clarence Integrated Care Centre is scheduled for completion in December 2010.*

## Further information

Please contact the Project Manager Sally Williams on 6233 4937, or Project Officer Catherine Featherstone on 6233 6278.